

## Status of State UI IT Modernization Projects

UPDATED – JUN 2021

State	Benefits	Tax
Alabama	Completed	Completed
Alaska	Planning	Planning
Arizona	Planning	Planning
Arkansas	Acquisition	Completed
California	Acquisition <sup>1</sup>	Completed
Colorado	Completed	Development
Connecticut	Development	Development
Delaware	Planning	Planning
District of Columbia	Acquisition	Development
Florida	Completed	Completed
Georgia	Development	Development
Hawaii	Development	Development
Idaho	Completed	Completed
Illinois	Completed	Completed
Indiana	Completed	Completed
Iowa	Acquisition	Completed
Kansas	Acquisition	Acquisition
Kentucky	Acquisition	Acquisition
Louisiana	Completed	Completed

<sup>1</sup> Abeyance.

State	Benefits	Tax
Maine	Completed	Completed
Maryland	Completed	Completed
Massachusetts	Completed	Completed
Michigan	Completed	Completed
Minnesota	Completed	Completed
Mississippi	Completed	Completed
Missouri	Completed	Completed
Montana	Planning	Completed
Nebraska	Completed	Development
Nevada	Completed	Completed
New Hampshire	Completed	Planning
New Jersey	Planning	Planning
New Mexico	Completed	Completed
New York	Development	Development
North Carolina	Completed	Planning
North Dakota	Planning	Planning
Ohio	Development	Development
Oklahoma	Development	Development
Oregon	Development	Development
Pennsylvania	Completed	Completed
Puerto Rico	Acquisition	Acquisition

State	Benefits	Tax
Rhode Island	Planning	Planning
South Carolina	Completed	Completed
South Dakota	Planning	Completed
Tennessee	Completed	Acquisition
Texas	Development	Development
Utah	Completed	Completed
Vermont	Planning	Planning
Virgin Islands	Development	Planning
Virginia	Development	Completed
Washington	Completed	Completed
West Virginia	Acquisition	Acquisition
Wisconsin	Planning	Completed
Wyoming	Completed	Completed